Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- WALKER AFB / NM69799F613400

Siteswith Response Complete | 10 Investigation 13 1 8 $7,516 $614 $226 $125 ([ Fy o1 $0

- High 2 Interim Actions 1) 0(0) $161 $21 $0 $0 EY02 $0

Sitesin Medium 0 Design 7 1 1 $646 $179 $138 $0

Progress FY03 $0

rative Risk Low 0 RA-C 8 1 1 $2,143 $23 $0 $0

-Relative Ri

Category NotEvduated | 5 | RA-O(LTO) 0 0 0 $0 $0 $0 $o]| FY04 $1,021
NotRequired | 5 LTM 0 0 4 $0 $0 $200 $0|| FYOS $176

Total Number of Sites 22 Total $10,466 $837 $564 $125 || FY99-2011** $8,544

Progressin FY98

Expanded Hydrogeologic investigation (HI). Total monitor
wellsinstalled is 13. Planned Phase Il of HI as per NM
Environ Dept Regulations. Completed funding request.
$138K

Progress Planned for FY99-FY 00

FY99: Complete Hydrogeologic Invest and pump test thru
contract. FY00: Contract for groundwater abatement as
recommended site closure.

‘ ARMY - AMITYVILLE USARC /NY22104NY 00200

Progressin FY98

Site 7 - The USTswere removed in FY98. If additional
Siteswith Response Complete 6 Investigation 6 1 0 FUND $0 $0 $0 $30 EYo1 $10 remediation is required, it will be performed in FY00.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $10
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $10(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 2 0 1 $0 $0 $0 $0 $11 Site 7 - No funding for 99, RI funds programmed for 2000.
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $11
Total Number of Sites 7 Total $0 $0 $0 $30 || FY 99-2015** $1,502
@ ARMY - FORT DRUM / NY 221402028100 Progressin FY 8
RI/FS/RA at FTD-007 (phyto); RA at FTD-008 (cover);
Siteswith Response Complete | 41 | Investigation 45 3 0 FUND $10,348 $714 $777 $20|| eyo1 697 || RIFSa FTD-030 (risk); IRA a FTD-030; LTO at FTD-080,
’ FTD-091; LTM at FTD-007, FTD-008, FTD-022, FTD-024,
High 2 Interim Actions A7) 2(4) FUND $12,376 $22 $515 $510 FY02 2,486 FTD-030, FTD-031, FTD-072, FTD-076,FTD-091.
Sitesin Medium 2 Design 9 2 2 FUND $6,947 $4 $10 $35
Progress FYO03 $1,450|| Progress Planned for FY99-FY00
Relative Rik Low 2 RA-C 9 2 4 FUND $15,129 $1,027 $10 $370 IRA at FTD-007 (phyto): IRA/RA/RDIFS at FTD-030;
Category NotEvauaed | 0 | RA-O(LTO) 0 2 2 $1,182 $456 $755 $825 || FY04 $1,517|( RD/RA at FTD-089; RA at FTD-112(excavation); LTO a
FTD-030, FTD-091; LTM at FTD-007,FTD-008, FTD-022,
Not Required 1 LTM 0 8 0 $1,010 $390 $533 $528 || FYO5 $1,318 | FTD-024, FTD-030, FTD-031, FTD-088, FTD-089, FTD-001.
Total Number of Sites 48 Total $46,992 $2,613 $2,600 $2,288 || FY 99-2030* * $42,301
‘ ARMY - ORANGEBURG USARC / NY 22104NY 05000 Progressin FY98
Site 16 -
Sites with Response Complete 17 Investigation 17 1 0 FUND $3 $0 $80 $20|[ Fyo1 $61
- - - No activities performed in 1998.
o High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $103
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $73|| Progress Planned for FY99-FY00
o Low 0 RA-C 1 0 1 $0 $0 $0 $0 Ste16
-Relative Risk EY04 sa2|[ >
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 ) o
$0 Continue RI activitiesin 1999 & 2000.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 18 Total $3 $0 $80 $20 || FY 99-2015** $3,009

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - ROCKY POINT USARC / NY22104NY 07400

Progressin FY98
Site 07- Final closure of all missile silosat USARC facilities

Siteswith Response Complete 6 Investigation 6 1 0 FUND $0 $0 $0 $0 EYo1 $0 is currently being addressed by the MACOM. These NIKE
missile silos are currently given alow priority for funding
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $10 due to amedium relativerisk. No money programmed until
o - - 2006.
Sitesin Medium 1 Design 0 0 1 FUND $21 $0 $0 $0
Progress FYO03 $10(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 1 FUND $0 $0 $0 $0 Site07-N ed until 2006
_Relative Risk FYo4 $11 te 07 - No money programmed unti .
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $11
Total Number of Sites 7 Total $21 $0 $0 $0 || FY99-2017** $1,502
@ ARMY - SENECA AD / NY 221382083000 RAB BRAC 1995 NPL Progressin FY98
Refer to page A-185.
Sites with Response Complete 31 Investigation 46 33 0 REG $21,253 $1,463 $7,699 $2,327|| pyo1 $18,142
o High 19 | Interim Actions 5(5) 0(0) $5,636 $0 $0 $0 EY02 $6,411
Sitesin Medium 23 Design 1 5 2 $1,748 $1,603 $553 $1,156
Progress FY03 $11,392 | Progress Planned for FY99-FY00
Low RA-C 3 4 19 TECH $20,211 $6,852 $4,824 $12,209
-Rdative Risk FYO4 $1554 Refer to page A-185.
Category Not Evaluated RA-O (LTO) 0 0 8 $0 $0 $51 $206 ’
Not Required LTM 0 0 1 $32 $32 $114 $710[[ FYO05 $1,403
Total Number of Sites el Total $48,880 $9,950| $13,241| $16,608 || FY99-2005** $88,270
‘ ARMY - UNITED STATESMILITARY ACADEMY / NY 221462091500 Progressin FY98
Nearly completed CM1(C)at WSPT-10. Awarded CMI(C) of
Siteswith Response Complete 18 Investigation 26 3 0 REG $3,200 $17 $0 0| pyor $200 || WSPT-04,06 & 7A Completed CMS of WSPT-11.
Completed final remedial action at WSPT-13. Awarded
High 11 | Interim Actions 5(6) 0(0) FUND $1,482 $0 $0 $0 FY02 006 || M Sfor WSPT-02,03,09,11,& 11a.
Sitesin Medium 0 Design 7 5 1 REG $2,166 $597 $43 $0
Progress FY03 $208|( Progress Planned for FY99-FY 00
-Relative Risk Low RAC 5 1 ° FUND $L711 $934 $1.647 $866 Complete CMI(C) at WSTPT-02, 03, 04, 06, 7A, 09, 10, 11,
Category Not Evaluated RA-O (LTO) 0 0 6 $0 $0 $0 $113|| FY04 $216 LA Tioup aoss s andcoss ot of IRP exept or LT
Not Required LTM 0 1 9 $0 $0 $0 $121 || FY05 $220
Total Number of Sites 29 Total $8,559 $1,548 $1,690 $1,100 || FY 99-2030** $9,038
‘ ARMY - WATERVLIET ARSENAL / NY 221382094000 Progressin FY98
Final RFI-Siberiaapproved; CMS Siberiainitiated.
Siteswith Response Complete 8 Investigation 8 24 0 $5,618 $295 $25 $0 | Fyo1 $1.271 || Completed off-site sampling NW Siberia. Completed lab test
! of aerobic bio; initiated lab test for anaerobic bio. Completed
High 7 Interim Actions 1(2) 1(1) $0 $0 $0 $0 EY02 $541 design of pilot study for reactive wall. Completed site-wide
e hase 2.
Sitesin Medium 8 Design 0 0 16 $687 $687 $288 $200 P
Progress FY03 $291|| Progress Planned for FY99-FY 00
-Rdative Risk Low 9 RA-C 4 0 16 $966 $15 $430 467 Implement the reactive wall (CMI(C)) pilot study. Complete
Category Not Evaluated 0 RA-O (LTO) 0 0 16 $0 $0 $0 $0 FYo04 $260 | the Anaerobic Bio. Perform soilsremovals, bio & DNAPL
remd as part of a CM|. Complete RFI site wide; start CMS
Not Required 0 LTM 0 4 0 $1 $1 $75 $333|| FYO5 $26 || site wide. Define cleanup stds.
Total Number of Sites 32 Total $7,272 $998 $818 $1,000 || FY 99-2006* * $4,231

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ NAVY - BETHPAGE NY NWIRP / NY 217002216200

Progressin FY98

Initiated startup of AS/SVE system at site 1. Continued
Siteswith Response Complete 2 Investigation 3 0 0 $2,742 $0 $0 $0 EYo1 $568 partnering with NY SDEC, Grumman and OXY CHEM
regarding GW. Completed Phase 1, and initiated Phase 2
High 1 Interim Actions 3(4) 1(2) $0 $0 $0 $0 FY02 o[ EBS: Partnered with NAVAIR and Nassau County
e - - regarding disposa of Bethpage.
Sitesin Medium 0 Design 1 1 0 $612 $0 $0 $0
Progress FYO03 $1,945|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 0 1 $6.879 $0 $0 $0 For FY 99, complete Regional GW FS. Sign 3-party ROD
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $3,804 for GW. Continue operation of AS/SVE system. Complete
egory Phase 2 EBS. For FY 00, continue operation of AS'SVE
Not Required 0 LTM 0 0 0 $0 $0 $0 $of[FY05 $171|| system. Complete ROD amendment for Site 1 soils.
Initiate cleanup of site 1 soils. F
Total Number of Sites 3 Total $10,233 $0 $0 $0 || FY 99-2016** $11,742
’ NAVY - CALVERTON NY NPRO / NY 217002379400 Progressin FY98
Completed FOST for Transfer of Calverton property.
Siteswith Response Complete 7 Investigation 7 6 0 $2,427 $108 $0 $0 | Fyo1 $3,820 Established RAB
o High 3 Interim Actions 1) 0(0) $106 $0 $2,527 $0 FY02 $200
Sitesin Medium 1 Design 0 0 6 $625 $0 $461 $749
Progress FYO03 $4,617|| Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 0 3 3 $98 $84 $0 $0 In FY 99, finalize RFI Reports. CMSand DD for site 2.
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 6 $0 $0 $0 $0 FYo4 $2,214 Implement Free-Product Recovery at 2& 6-IRA. Continue
egory RAB. InFYO0, initiate RD/RA for Site 2. Complete CMS
Not Required 0 LTM 0 0 0 $0 $0 $0 FY05 $1,113 for 6 and 7. Complete Decision Document for 7. Continue
RAB.
Total Number of Sites 13 Total $3,256 $192 $2,988 $749 || FY 99-2016** $43,069
’ AIR FORCE - FRANCIS S. GABRESKI (WEST HAMPTON) / NY 257282424900 Progressin FY98
The Remedial Investigation continued on nine sites. A
Siteswith Response Complete 2 Investigation 2 9 0 FUND $6,036 $472 $0 $0 EYo1 $1.114 decision document for further action and aremedia design
- - - ! were awarded for sites 4,5, 8 and 9.
o High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $140
Sitesin Medium 0 Design 0 4 5 $0 $0 $0 $0
Progress FYO03 $140|| Progr ess Planned for FY99-FY00
Low 1 RA-C 0 0 9 $0 $0 $1,754 $0 Th ] - - - .
-Reative Risk e Remedial Investigation continues on nine sites. Begin
Cateqo Not Evaluated 4 RA-O (LTO) 0 0 8 $0 $0 $0 $0 FYo4 $3,382 cleanup at sites 4, 5, 8 and 9. Further study of five sites may
egory $140 be delayed due to funding shortfalls.
Not Required | 0 LTM 0 0 9 $0 $0 $0 $o||FYO05
Total Number of Sites u Total $6,036 $472 $1,754 $0 || FY 99-2017** $8,782
‘ AIR FORCE - GRIFFISS AIR FORCE BASE / NY 257002445100 BRAC 1993 NPL Progressin FY98
Refer to page A-89.
Siteswith Response Complete | 9 Investigation 42 18 0 $46,533 $0 $0 $0|[Fyo1 $0
o High 19 | Interim Actions 15(15) 10(10) $5,181 $0 $0 $0 EY02 $1.500
Sitesin Medium 6 Design 1 5 20 $5,261 $2,256 $0 $0
Progress FYO03 $1,500|| Progress Planned for FY99-FY00
Low 9 RA-C 0 1 25 $35,359 $8,816 $10,168 $15,000
-Rdative Risk FYO4 $1500 Refer to page A-89.
Category Not Evaluated 17 | RA-O(LTO) 0 0 22 $248 $0 $0 $0 ’
Not Required | 0 LTM 0 0 2 $252 $0 $0 $0|| FYO05 $1,500
Total Number of Sites 60 Total $92,834 $11,072 $10,168 $15,000 || FY99-2033** $68,368

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - HANCOCK FIELD / NY 257282547500

Progressin FY98

Initiated the closure of abandoned wells at site 6. Cleanup
Siteswith Response Complete 14 Investigation 14 1 0 FUND $1,596 $1 $0 $0 || pyor $0 || operations continue at site 15.
- High 0 Interim Actions 1) 1(2) $345 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $41(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 1 $24 $0 $0 $0 Continue Interim Remedial Action free-product removal at
Category NotEvauaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 sof FY04 $2rL Ste1s. Scopethe ina deanup deign cteraforse 15
Not Required | 0 LTM 0 0 1 $8 $8 $0 $0|| FYO05 $2,302
Total Number of Sites 15 Total $1,973 $9 $0 $0 || FY 99-2015** $3,767
’ AIR FORCE - NIAGARA FALLSINTERNATIONAL AIRPORT ARS/ NY 257122427300 Progressin FY98
Continued monitoring to support natural attanuation remedy
Siteswith Response Complete 10 Investigation 13 1 0 $2,163 $17 $250 $0 | Fyo1 $354| a six sites. Completed construction of groundwater
remedial systems at three sites.
- High 2 Interim Actions 1(2) 1(2) $767 $0 $0 $0 EY02 $359
Sitesin Medium 0 Design 3 0 0 $243 $0 $0 $0
Progress FYO03 $240|| Progr ess Planned for FY99-FY00
Low 0 RA-C 10 0 1 $1,827 $112 $330 $246 X - -
_Relative Risk Continue monitoring-in-place response actions. Complete
FYo4 $180|| construction of remedial actions at one site. Complete
Category Not Evaluated 0 RA-O (LTO) 0 2 2 $64 $64 $0 $0 ! 3 : P
removal action at one site.
Not Required | 2 LTM 4 5 2 $1,460 $468 $427 $504 || FY05 $120
Total Number of Sites 14 Total $6,524 $661 $1,007 $750 || FY 99-2005** $3,299
‘ AIR FORCE - PLATTSBURGH AIR FORCE BASE / NY 257002477400 BRAC 1993 NPL Progressin FY98
Refer to page A-161.
Siteswith Response Complete | 18 | Investigation 22 18 0 $17,688 $120 $0 $0|| Fyo1 $0
N High 5 | Interim Actions 11(13) 7(10) $1,471 $0 $0 01l Fvo2 $1,110
Sitesin Medium 6 Design 3 0 0 $4,960 $112 $0 $0
Progress FYO03 $344| Progress Planned for FY99-FY00
Low 5 RA-C 4 0 11 $6,824 $304 $54 $0
_Rdative Risk Evoa $1097 Refer to page A-161.
Category Not Evaluated 6 RA-O (LTO) 0 0 10 $3,355 $28 $0 $0 ’
Not Required 0 LTM 0 2 5 $2076|  $1856 $200]  $1,552[| FYO05 $0
Total Number of Sites 40 Total $36,374 $2,420 $254 $1,552 || FY99-2031** $34,198
‘ AIR FORCE - SCHENECTADY AIRPORT / NY 257282589700 Progressin FY98
Continued the Remedial Investigation/Feasibility Study at
Siteswith Response Complete 3 Investigation 3 2 0 $1,360 $300 $0 $0 | Fyo1 $12|| sites2and 3 and initiated the cleanup design criteria
- High 1 Interim Actions 2(2) 0(0) $701 $0 $0 $0 EY02 $12
Sitesin Medium 1 Design 0 2 0 $0 $0 $0 $82
Progress FYO03 $12|| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 2 FUND $0 $0 $0 $818 Complete the Remedial Investigation/Feasibility Study at
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $12 two sites. Finalize the design criteriafor cleanup. Funding
shortfalls may delay the cleanup. Pursue state concurrence
Not Required 0 LTM 1 0 2 $0 $0 $0 $0 FY05 $132 for No Further Action Decision on site 5.
Total Number of Sites 5 Total $2,061 $300 $0 $900 || FY 99-2006* * $1,243

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- CP HERO / NY29799F106300

Progressin FY98

No planned activities
Siteswith Response Complete 1 Investigation 2 1 1 $22 $9 $0 $0|[Fyo1 $266
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 1 1 $163 $0 $100 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 1 $2,741 $0 $0 $0 Develon plans and specifications for building demolifion and
_Rdative Risk Evoa $0 evelop plans and specifications for building demolition an
Category Not Evaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 debrisremoval.
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $2,926 $9 $100 $0 [| FY99-2013+* $1,085
‘ FORMERLY USED DEFENSE SITES- ENGINEER SCH / NY29799F 106700 Progressin FY98
Continued HTW RI/FS and completed HTW IRA.
Siteswith Response Complete | 0 | Investigation 2 1 1 $532 $381 $300 $0|[Fyo1 $88
- High 0 Interim Actions 1) 0(0) $34 $1 $0 $0 EY02 2
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $17
Progress FYO03 $624|| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0 Complete HTW RI/FS
-Relative Risk FYO4 11| ComPiee :
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $74
Total Number of Sites 4 Total $566 $382 $300 $17 || FY99-2010** $1,490
‘ FORMERLY USED DEFENSE SITES- FORT NIAGARA / NY29799F115200 Progressin FY98
Siteswith Response Complete 0 Investigation 1 1 1 $41 $0 $0 $0|[Fyo1 $106
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $0
- IveRI
Category NotEvduated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $o]| FY04 82177
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $187
Total Number of Sites 3 Total $41 $0 $0 $0 || FY 99-2022** $5,177
‘ FORMERLY USED DEFENSE SITES- IONA AX DEPOT / NY29799F125000 Progressin FY98
Siteswith Response Complete | 0 Investigation 2 0 1 $3 $0 $0 $0|| Fyo1 $533
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $0
- IveRI
Category NotEvduated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $o]| FY04 $1.027
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $762
Total Number of Sites 3 Total $3 $0 $0 $0 || FY99-2022+* $13,680

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- LAKE ONTARIO ORD WORKS/ NY 29799F734500

Progressin FY98

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Completed RD for Phases | and Il of IRA; Completed
Siteswith Response Complete 1 Investigation 2 1 2 $7,061 $267 $935 $182 || Fyo1 $479|| History Search and continue work on other site-wide RI/FS
- - - elements. Initiated Phases | and |1 of IRA.
o High 1 Interim Actions 0(0) 1) $1,496 $1,496 $150 $0 EY02 $7.166
Sitesin Medium 0 Design 1 2 0 $2,678 $284 $280 $0
Progress FYO03 $8,996 | Progress Planned for FY99-FY00
Low 0 RA-C 0 1 1 $992 $992 $0 $0 c .
_Relative Risk omplete Phases | and I of IRA and complete design for
Category Not Evaluated 3 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fyo04 $685 r;;nginder of IRA; Continue site-wide RI/FS. Establish
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 81,127
Total Number of Sites 5 Total $12,227 $3,039 $1,365 $182 || FY 99-2013** $38,020
’ FORMERLY USED DEFENSE SITES- MITCHEL FLD / NY29799F117800 Progressin FY98
Completed HTW SI.
Siteswith Response Complete | 1 Investigation 2 1 0 $177 $3 $0 $370 [ Fy o1 $106
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $4 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 2 $0 $0 $0 $0 No planned activiti
_Relative Risk FY04 $0 0 planned activities
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $176
Total Number of Sites 3 Total $181 $3 $0 $370 || FY 99-2012** $10,138
‘ FORMERLY USED DEFENSE SITES- NAV HOSP / NY29799F 126700 Progressin FY98
Completed limited HTW SI; Developed plans for full
Siteswith Response Complete 0 Investigation 2 1 0 $331 $301 $250 0| pyor $0 || cheracterization.
o High 0 Interim Actions 0(0) 0(0) $0 $0 $500 $0 FY02 $82
Sitesin Medium 0 Design 0 0 3 $0 $0 $20 $0
Progress FYO03 $279|| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0 Complete full ch L dinteri ol aci
_Relative Risk FY04 $0 omplete full cl aracter_lzauonan interim removal action
Category Not Evaluated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 and develop plansfor final cleanup.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $331 $301 $770 $0 || FY 99-2015** $6,287
‘ FORMERLY USED DEFENSE SITES- NEW YORK ORD WORKS/ NY29799F110500 Progressin FY98
Siteswith Response Complete | 1 Investigation 1 0 2 $21 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 1 0 1 $27 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 1 0 1 $317 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $118
Total Number of Sites 3 Total $365 $0 $0 $0 || FY 99-2021** $3,217
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- NORTHEASTERN IND. PARK / NY 29799F105400

Progressin FY98

Continue HTW RI/FS. Completed rapid response to cleanup
Siteswith Response Complete 0 Investigation 4 1 0 $838 $453 $562 $0 | Fyo1 $5,488 || petroleum contamination discovered during construction of
! new building.
o High 1 Interim Actions 0(0) 1(2) $163 $163 $0 $0 EY02 $327
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 4 $0 $0 $0 $0 $112 Conti nue HTW RI/FS; Complete design for Southern
Category NotEvauated | 4 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 Landfil cover.
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $115
Total Number of Sites 5 Total $1,001 $616 $562 $0 || FY 99-2013** $17,615
# FORMERLY USED DEFENSE SITES- PLATTSBURGH ATLAS S-11/ NY29799F110200 Progressin FY98
Initiate HTW RI/FS.
Siteswith Response Complete 0 Investigation 2 1 0 $233 $233 $470 $0 | Fyo1 $86
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $17
Progress FYO03 $1,114|| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 11 $320 Complete HTW RI/FSand HTW RD, if required. Establish
Category NotEvauated | 1 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 RAB.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $az7
Total Number of Sites 3 Total $233 $233 $470 $28 || FY 99-2010** $3,540
‘ FORMERLY USED DEFENSE SITES- PLUM ISANIMAL CENTR / NY29799F105600 Progressin FY98
Siteswith Response Complete 1 Investigation 4 0 1 $0 $0 $0 $0|| Fyo1 $59
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $1
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 4 $0 $0 $0 $365 No planned activiti
-Relative Risk EYO04 $0 0 planned activities
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 5 Total $0 $0 $0 $365 || FY 99-2015** $7,786
‘ FORMERLY USED DEFENSE SITES- SUFFOLK CNTY AFB / NY29799F122200 Progressin FY98
Continue HTW PN.
Siteswith Response Complete 1 Investigation 2 1 1 $13 $0 $150 $375 || Fyo1 $483
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 2 $64 $0 $0 $0
Progress FYO03 $4,545|| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 2 $1,730 $27 $25 $0 - .
_Relative Risk FY04 $958 Cor_nplet_e HTW PN_A Initiate ordnance and explosives
Category Not Evaluated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 engineering evaluation/cost andlysis
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $238
Total Number of Sites 4 Total $1,807 $27 $175 $375 || FY 99-2015** $11,431

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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